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DEPARTMENT OF THE NAVY
NAVAL AIR STATION

- MOFFETT FIELD, CA 94035-5000 IN REPLY REFERTO:
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15 JUL 1g88
California Regional Water Quality Control Board
San Francisco Bay Region
Attn: Roger James
Executive Officer
iiii Jackson Street, Room 6040
Oakland, CA 94607

Gentlemen:

Enclosed is our July 15, 1988 status report on Installation
Restoration and the cleanup efforts at Naval Air Station Moffett
Field.

If you have any questions, please contact Mr. Michael Cain at
(415) 966-5757.

" Sincerely,

Encl:
(I) Installation Restoration Program (IRP) Monthly Status/Action

Report of 15 July 88

Copy to:
Commander, Western Division, Naval FacilitiesEngineering Command

(Code 1146, Code 09C5)
Environmental Protection Agency, Region 9 (Lewis Mitani)--_ < {l
Santa Clara Valley Water District (Tom Iwamaura) --_
Santa Clara County Health Department (Charles Nicholson)--_ _ i;
Department of Health Services (Chain Kao) @_ _O_-_ l:

State Water Resource Control Board (Gil Torres)--q_@ _l_0&
California Waste Management Board (Jack Miller). #70 _7/_,O_
City of Mountain View (Russ Frazer) --9_I g_Oq¢_,_

City of Sunnyvale (Dan Firth) _7_- _S07t_,O_ _._i1:
California Regional Water Quality Control Board (Tom Berk!ns) /' .___
International Technology Corporation (Keith Bradley) _'}OSL _ _

MartinMariettaEnergySystems(PaulaPritz)-_!_ '__i
-,

_
.!

i'
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Installation Restoration Program (IRP)
Monthly Status/Action Report

15 July 1988

I. Geophysical borings and geophysical work were completed at
Sites 1 and 2. Leachate wells were completed at Site 2 and
leachate monitoring well installation was begun at Site I.

2. Review of historic aerial photographs revealed that Site 1 is
larger than originally believed. The photographs also revealed
that deep cuts were dredged in the salt evaporator pond and
subsequently filled in with landfill material. Geophysical work at
Site 1 yielded data consistent with observations made from the
photographs. A meeting was held at NAS Moffett Field (NASMF) on
June 7, 1988 with Western Division, Naval Facilities Engineering
Command (WESTDIV), Naval Energy and Environmental Support Activity
(NEESA), Energy Systems, Regional Water Quality Control Board ......
(RWQCB), and International Technology Corporation (IT) to consider
the impacts of these findings. As a result of this meeting,
monitoring wells and leachate wells at Site I were relocated.

3. A meeting was held at the Environmental Protection Agency (EPA)
on June I, 1988 to discuss horizontal conduits at NAS Moffett Field.
IT presented a conceptual plan for investigating potential conduits.

4. IT and WESTDIV met with the Middlefield-Ellis-Whisman (MEW)
companies on June 16, 1988 to discuss the need and responsibility
for the horizontal conduit study. EPA's Itr to NASMF and the MEW
Project Coordinator requested a work plan and schedule for the study
by July 20, 1988.

5. IT met with WESTDIV and NASMF to receive comments on the Draft
Community Relations Plan (CRP). Comments made at the meeting
resulted in IT developing another draft version of this document.

6. Work is proceeding on the Interim Remedial Action Plan and bid
specification packages for the leaking tanks, Sump 66, and Tanks 67
and 68.

7. Other activities included:

a. All soil gas survey lines were staked.
b. All Phase I well and boring locations were staked.
c. Soil samples from wells were collected.
d. Approximately 75% of well locations were "cleared".
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8. Tentative Schedule for Potential Conduits, Solid Waste
Assessment Test and Flux Ponds Closure is as follows:

(a) Evaluation and Closure of the Potential Conduits

35% Design July 20, 1988
100% Design September I, 1988
Final Design October i, 1988
Award Construction Contract February I, 1989
Start Fieldwork February 15, 1989
Finish Fieldwork July 15, 1989
Draft Evaluation Reports September 15, 1989
(For Navy Review Only)

Final Evaluation Reports October 15, 1989
(Submit to Regulatory Agency)

Draft Closure Report October 30, 1989
(For Navy Review Only)

Final Closure Report November 30, 1989 ....
(Submit to Regulatory Agency)

(b) Solid Waste Assessment Test(SWAT)

Take 2 Months of Samples Aug. 1 and Sep. I, 1988
Draft SWAT February I, 1989
(For Navy Review Only)

Final SWAT March 30, 1989
(Submit to Regulatory Agency)

(c) Removal of Liquid from the Flux Ponds
Assume Funding Available by
this date " October 30, 1988
(To Reroute Lines to Sanitary Sewer)

Start Sewer System Study December I, 1988
Complete Sewer System Study January 15, 1989
Award Design Contract February I, 1989
(To Reroute Lines to Sanitary Sewer)

35% Design March 15, 1989
100% Design May i, 1989
Final Design June I, 1989
Award Construction Contract
to Reroute Lines October 30, 1989

Start Construction of Rerouting
Lines November 15, 1989

Final Construction of Rerouting
Lines March 15, 1990
Award Design Contract September I, 1989
(For Removal of Liquid
and Pond Sludge)
35% Design October I, 1989
Final Design December 15, 1990
Award Construction April 15, 1990

(For Removal of Liquid andand Pond Sludge)
Start Construction May I, 1990
Complete Construction September I, 1990


